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Before the
Federal Communications Commission
Washington, DC 20554

RECEIVED

OCT 15 2003

FEDERAL COMMUNICATIONS GOMMISSION

Inre OFFICE OF THE SECRETARY

)
Revision of the Commission’s Rules to Ensure )
Compatibility with Enhanced 911 Emergency )
Calling Systems )

CC Docket No. 94-102
To: The Commission
SUPPLEMENT TO
CORR WIRELESS COMMUNICATIONS, LLC’S
EMERGENCY PETITION FOR SHORT-TERM WAIVER
Corr Wireless Communications, LLC, (“Corr™), by its attorneys, hereby supplements its

August 22, 2003, Petition to report that a further period of time, not exceeding November 6,
2003, will be required to complete the installation and implementation of Corr’s E-911 Phase II
system. Corr’s equipment supplier discovered that a piece of equipment necessary to the
distribution of the Phase II signals was not available. It has therefore agreed to substitute
alternative equipment on a highly expedited basis in order to accomplish the completion of the
installation and permit initiation of operations. This process is expected to be completed within
the next two weeks. The remainder of the system is now installed, as projected in Corr’s initial
short-term waiver request, and therefore no need for any further extension is anticipated.

Respectfully submitted,

CORR WIRELESS COMMUNICATIONS, LLC
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Donald I,Evans

Fletcher, Heald & Hildreth, PLC
1300 North 17" Street, 11% Floor
Arlington, VA 22209
703-812-0400
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